
AGENDA
NAVIGATIONAL DREDGING GROUP MEETING - NEW BEDFORD, MA

July 14, 2008  12:00 PM - Noon
HDC Conference Room, New Bedford

__________________________________________________________________________________________________________

1.0 INTRODUCTION (PC)

2.0 PROJECTS STATUS
 CAD #2 Work Update

o Top of CAD#2 – Progress (Apex)
o Bottom of CAD#2 

 Bid process 
 Schedules/Construction dates
 Submittals and Contractors Plans

o Bottom of CAD#2 Design Considerations
 Coordination with USACE for Suitability Determination / Permit for 

off-shore disposal
 Re-use/Disposal Options:

 Coordination with USEPA for more OU#3 capping
 Other beneficial uses of clean material from CAD – summary

 Phase III Dredging (Fairhaven & New Bedford) - Status
o Schedule        (KD)
o Engineering:          (Apex)

Steamship Authority:
 Dredge plans, specifications, procurement

Rest of Phase III Areas:
 Concept Plans:

 Fairhaven Properties
 Tonnessen Park Dredging
 Gifford Street Boat Ramp Dredging
 Packer Barge / Tisbury Towing Dredging
 Rowing Facility

 AGM Marine – Permits Filed and being Filed
 Fairhaven Shipyard

3.0 OTHER TOPICS (All)
 Sediment Traps Results          (Apex)

4.0 CLOSING COMMENTS - Schedule Next Meeting (PC)
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